To: CDR Lyn Hurd, MHS Y2K Project Officer Date: 3/16/99

From: Dennis L. Ray, Col, USAF, BSC

Subject: Certification Sign-off

Level of Certification for this Data System: (Circle only one) 0 1 2 (3)

AIS: Medical Information Module of OHMIS

CBA Y2K POC Certification

I certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments: **Certification is based on CBA CAT Team review of documentation.**

Michael Foster 3/16/99

Michael Foster
CBA Y2K POC

Date

Project Officer Certification

I certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments:

James L. Patrick 3/16/1999

Date

y2K Project Officer

Business Area Technical Manager Certification

I certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments:

3/17/99

Dennis L. Ray, Col, USAF, BSC
CHCS II Program Manager

Date

Certification Checklist for –Medical Information Module of OHMIS System

Milestone	*Date Completed*	✓
Assessment Completed	15 MAR 1998	
Renovation Completed	NA	✓
Test Plan Developed	24 AUG 1998	✓
Test Data Created	4 SEP 1998	✓
Testing Performed	9 SEP 1998	✓
Validation Completed	9 SEP 1998	✓
Project Officer Signoff	7 OCT 1998	✓
Deployment Plan Completed	NA	✓
Contingency Plan Completed	9 APR 1998	✓
IV&V Review Scheduled	20 NOV 1998	✓
IV&V Report to Project Officer	16 MAR 1999	✓
System classified as ready for deployment by Project Officer	16 MAR 1999	✓
Implementation Plan Initiated	ALREADY DEPLOYED NA	☑
Implementation Plan Completed	NA	☐
Certification Memorandum signed by Business Area Manager.		☐
Copy of Certification memorandum submitted to the MHS Y2K Project Officer.		☐